COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 01/ 2003

ESTI MATE SUMVARY 09: 50: 50
CONTI D C13439 ESTI MATE NO. 0010 PROG SPEC YR 1999
PCN: 13439-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 134.0 DAYS TIME ALLOW 135 WORK DAYS
Jct 50/125 to Troy PERCENT TIME:  99.26 ORI G TI ME ALLOW 120 WORK DAYS
PROJIECT NO. NH 0504- 039
Jct 50/125 to Troy
NAME OF ROAD: 50
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 12/ 01/ 2003 DATE TI ME STARTED 04/26/2002
P. O, BOX 580 DATE LET 02/ 14/ 2002 DATE WORK BEGAN 04/ 26/ 2002
DATE AWARDED 02/ 19/ 2002 DATE TI ME STOPPED 12/06/2002
DATE CONTRACT EXECUTED 03/ 04/2002 DATE ACCEPTED 12/ 06/ 2002
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 04/ 26/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $  2,442,917.14 PARTI Cl PATI NG $  2,411,842.14 $ 9, 135. 04
AWARD PRQJECT AMT: $  2,299,963.60 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 98. 73% TOTAL EARNI NGS 2,411, 842. 14 9, 135. 04
FUNDS AVAI LABLE: $ 31, 075.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,411, 842. 14 9, 135. 04
TOTAL CLAI MS: $ 0.00 RETAI NAGE -6, 000. 00 13, 047. 56
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,405, 842. 14 22,182.60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 2,405, 842. 14 22,182.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,182.60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13439-BI D ESTI MATE RUN 12/ 01/ 2003
PRQJECT NH 0504- 039 ESTI MATE NGO 0010 09: 50: 50

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 126. 000 126. 000
sy 0. 000 0. 00
12. 00000 126. 000 1,512. 00
0010 202-00080 REMOVAL OF GUARD PCST 7.000 7.000
EACH 0. 000 0.00
50. 00000 7.000 350. 00
0015 202-00090 REMOVAL OF DELI NEATOR 91. 000 91. 000
EACH 0. 000 0. 00
9. 50000 91. 000 864. 50
0020 202-00195 REMOVAL OF NMEDI AN COVER 5, 254. 000 5, 254. 000
sy 0. 000 0.00
5. 00000 5, 254. 000 26, 270. 00
0025 202-00200 REMWAL OF S| DEWALK 85. 000 85. 000
sy 0. 000 0. 00
10. 00000 85. 000 850. 00
0030 202-00203 REMOVAL OF CURB AND GUTTER 8, 167. 000 8, 167. 000
LF 0. 000 0.00
4.00000 8, 167. 000 32, 668. 00
0035 202-00220 REMOVAL OF ASPHALT NAT 0. 000 0. 000
sy 0. 000 0. 00
3.00000 0. 000 0. 00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 94, 399. 000 94, 399. 000
sy 0. 000 0.00
2.50000 94, 399. 000 235, 997. 50
0045 202-00750 *REMOVAL OF LUM NAI RE 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0050 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4,000. 00
0055 202-00810 *REMOVAL OF GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13439-BI D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00821  *REMOVAL OF SI GN PANEL 5. 000 5. 000
EACH 0. 000 0.00
100. 00000 5. 000 500. 00
0065 202-00828 *REMOVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2, 393. 000 2, 393. 000
LF 0. 000 0.00
2. 90000 2, 393. 000 6, 939. 70
0075 202-01300 *REMOVAL OF END ANCHORAGE 14. 000 14. 000
EACH 0. 000 0. 00
110. 00000 14. 000 1, 540. 00
0080 202-04002  CLEAN CULVERT 22.000 22. 000
EACH 0. 000 0.00
1, 000. 00000 22.000 22, 000. 00
0085 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 3, 252. 000 3, 252. 000
cy 0. 000 0. 00
12. 00000 3, 252. 000 39, 024. 00
0090 203-01500  BLADI NG 49. 500 49. 500
HOUR 0. 000 0.00
80. 00000 49. 500 3, 960. 00
0095 207-00205 TOPSO L 260. 000 260. 000
cy 0. 000 0. 00
14. 00000 260. 000 3, 640. 00
0100 208-00010 EROSI ON BALES 220. 000 220. 000
EACH 0. 000 0.00
12. 00000 220. 000 2, 640. 00
0105 208-00020 SILT FENCE 770. 000 770. 000
LF 0. 000 0. 00
3. 00000 770. 000 2, 310. 00
0110 208-00040 CHECK DAM 5. 000 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00



CONTI D: C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13439-BI D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00006  SEEDI NG ( NATI VE) 2.100 2.100
ACRE 0. 000 0.00
4, 000. 00000 2.100 8, 400. 00
0120 213-00002  MJLCHI NG (WEED FREE HAY) 2.100 2.100
ACRE 0. 000 0. 00
3, 000. 00000 2.100 6, 300. 00
0125 213-00061  MUILCH TACKI FI ER 315. 000 315. 000
LB 0. 000 0.00
5. 00000 315. 000 1, 575. 00
0130 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 175. 220 175. 220
TON 0. 000 0. 00
100. 00000 175. 220 17, 522. 00
0135 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 12, 015. 320 12, 015. 320
TON 0. 000 0.00
37. 25000 12, 015. 320 447,570. 67
0135 MATERI AL ALLOMNCE AGGREGATE FOR HBP(GR S) (100) ( PG 0. 000
64- 22
) TON 0. 000 0. 00
11. 00000 0. 000 0. 00
0140 403-33871  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76-28) 12, 366. 250 12, 366. 250
TON 0. 000 0.00
42. 80000 12, 366. 250 529, 275. 50
0140 MATERI AL ALLOMNCE AGGREGATE FOR HBP (GR S) (100) ( PG 0. 000
76-28
) TON 0. 000 0. 00
11. 00000 0. 000 0. 00
0145 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 10, 112. 000 10, 112. 000
GAL 0. 000 0.00
1. 00000 10, 112. 000 10, 112. 00
0150 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 16. 000 16. 000
sy 0. 000 0. 00
20. 00000 16. 000 320. 00
0155 503-00036  *DRILLED CAI SSON (36 | NCH) 26. 000 26. 000
LF 0. 000 0.00
175. 00000 26. 000 4,550. 00



CONTI D: C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 503-00042  *DRILLED CAI SSON (42 | NCH) 34. 000 34. 000
LF 0. 000 0.00
180. 00000 34. 000 6, 120. 00
0165 503-00048 DRI LLED CAl SSON (48 | NCH) 0. 000 0. 000
LF 0. 000 0.00
245. 00000 0. 000 0. 00
0170 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 43. 500 43. 500
cY 0. 000 0.00
300. 00000 43. 500 13, 050. 00
0175 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 70. 450 70. 450
TON 0. 000 0.00
100. 00000 70. 450 7, 045. 00
0180 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 43. 000 43. 000
LF 0. 000 0.00
60. 00000 43. 000 2, 580. 00
0185 603-01245 24 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 0. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0. 00
0190 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0195 603-30024 24 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0200 603-61120 12 | NCH FLEXI BLE PI PE 28. 000 28. 000
LF 0. 000 0.00
50. 00000 28. 000 1, 400. 00
0205 604-19205 |INLET TYPE R L 10 (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,637.500 2, 637. 500
LF 0. 000 0.00
10. 75000 2, 637. 500 28, 353. 13



CONTI D: C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13439-BI D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 606-01340 *END ANCHORAGE TYPE 3D 8. 000 8. 000
EACH 0. 000 0.00
450. 00000 8. 000 3, 600. 00
0220 606-01370  *TRANSI TI ON TYPE 3G 2. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0225 606-01380  *TRANSI TI ON TYPE 3H 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0230 606-01395  *TRANSI TI ON TYPE 3L 2. 000 2.000
EACH 0. 000 0. 00
450. 00000 2.000 900. 00
0235 606-02003  *END ANCHORAGE ( NONFLARED) 3.000 3. 000
EACH 0. 000 0.00
1, 700. 00000 3.000 5, 100. 00
0240 606-02005 *END ANCHORAGE ( FLARED) 5. 000 5. 000
EACH 0. 000 0. 00
1, 200. 00000 5. 000 6, 000. 00
0245 608-00006 *CONCRETE SI DEWALK (6 | NCH) 186. 000 186. 000
5% 0. 000 0.00
38. 00000 186. 000 7, 068. 00
0250 608-00010 *CONCRETE CURB RAMP 113. 000 113. 000
sy 0. 000 0. 00
50. 00000 113. 000 5, 650. 00
0255 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 8, 598. 000 8, 598. 000
LF 0. 000 0.00
7. 00000 8, 598. 000 60, 186. 00
0260 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 389. 000 389. 000
LF 0. 000 0. 00
10. 00000 389. 000 3, 890. 00
0265 609-60011 CURB TYPE 6 (SECTION M 387.000 387. 000
LF 0. 000 0.00
8. 00000 387. 000 3, 096. 00



CONTI D C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 610-00030 *MEDI AN COVER MATERI AL ( CONCRETE) 1, 431. 000 1, 431. 000
SF 0. 000 0. 00
3. 00000 1, 431. 000 4, 293.00
0275 610- 00040 MEDI AN COVER MATERI AL ( BI TUM NOUS) 749. 110 749. 110
TON 0. 000 0.00
70. 00000 749.110 52, 437.70
0280 612-00001 *DELI NEATOR (TYPE 1) 12. 000 12. 000
EACH 0. 000 0. 00
14. 00000 12. 000 168. 00
0285 612-00002 *DELI NEATOR (TYPE 1) 100. 000 100. 000
EACH 0. 000 0.00
15. 00000 100. 000 1, 500. 00
0290 612-00003 *DELI NEATOR (TYPE 111) 10. 000 10. 000
EACH 0. 000 0. 00
16. 00000 10. 000 160. 00
0295 613-01200 2 I NCH ELECTRI CAL CONDUI T (PLASTI Q) 0. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0.00
0300 613-01300 3 INCH ELECTRI CAL CONDUI T ( PLASTI C) 0. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0.00
0305 613-10000 *W RI NG 1. 000 1.000
LS 0. 000 0.00
4, 400. 00000 1. 000 4, 400. 00
0310 613-70400 *LUM NAI RE HI GH PRESSURE SCDI UM (400 WATT) 4.000 4.000
EACH 0. 000 0. 00
450. 00000 4.000 1, 800. 00
0315 614-00012 *SI GN PANEL (CLASS I1) 92. 000 92. 000
SF 0. 000 0.00
21. 00000 92. 000 1,932.00
0320 614-00013 SIGN PANEL (CLASS I11) 0. 000 0. 000
SF 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D: C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 74. 000 74. 000
LF 0. 000 0.00
34. 00000 74. 000 2,516. 00
0330 614-10500 SI GN BRI DGE STRUCTURE (50 TO LESS THAN 55 FOOT FRAVE) 0. 000 0. 000
EACH 0. 000 0.00
27, 000. 00000 0. 000 0.00
0335 614-70117 *PEDESTRI AN S| GNAL FACE (16) 8. 000 8. 000
EACH 0. 000 0.00
335. 00000 8. 000 2, 680. 00
0340 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
930. 00000 0. 000 0. 00
0345 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0.00
1, 300. 00000 2.000 2, 600. 00
0350 614-72855 TRAFFIC S| GNAL CONTROLLER CABI NET 0. 000 0. 000
EACH 0. 000 0.00
13, 700. 00000 0. 000 0.00
0355 614-72865 *PEDESTRI AN | NTERVAL Tl MER 8. 000 8. 000
EACH 0. 000 0.00
475. 00000 8. 000 3, 800. 00
0360 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 0. 000 0. 000
EACH 0. 000 0.00
6, 800. 00000 0. 000 0.00
0365 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 0. 000 0. 000
EACH 0. 000 0.00
18, 500. 00000 0. 000 0. 00
0370 614-86005 *TELEMETRY ( MASTER) 1. 000 1. 000
LS 0. 000 0.00
4, 300. 00000 1. 000 4, 300. 00
0375 614-86245 *CONTROLLER (TYPE 170E) 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00



CONTI D C13439 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 615-00030  EMBANKMVENT PROTECTCR TYPE 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0385 615-00050  EMBANKMENT PROTECTOR TYPE 5 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0390 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1.000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0395 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
Ls 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
0400 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0405 627-00005 *EPOXY PAVENENT MARKI NG 175. 000 175. 000
GAL 0. 000 0. 00
94. 00000 175. 000 16, 450. 00
0410 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE A) 8, 586. 000 8, 586. 000
SF 0. 000 0. 00
10. 20000 8, 586. 000 87,577. 20
0415 627-30305 PREFORMVED PLASTI C PAVEMENT MARKI NG (60 M L) 0. 000 0. 000
(WORD- SYMBOL)
SF 0. 000 0. 00
13. 75000 0. 000 0. 00
0420 627-30330  PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE)
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0425 630-00000 *FLAGA NG 3, 070. 500 3, 070. 500
HOUR 0. 000 0. 00
33. 00000 3,070. 500 101, 326. 50
0430 630-00003  *UNI FORMED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 630-00007  *TRAFFI C CONTROL | NSPECTI ON 106. 000 106. 000
DAY 0. 000 0.00
22.00000 106. 000 2,332.00
0440 630-00012  *TRAFFI C CONTROL MANAGEMENT 119. 000 119. 000
DAY 0. 000 0. 00
420. 00000 119. 000 49, 980. 00
0445 630-80338  *BARRI CADE (TYPE 3 M D) (TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
64. 00000 2.000 128. 00
0450 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 25. 000 25. 000
EACH 0. 000 0. 00
22. 00000 25. 000 550. 00
0455 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 54. 000 54. 000
EACH 0. 000 0.00
21. 00000 54. 000 1,134.00
0460 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 7.000 7.000
EACH 0. 000 0. 00
25. 00000 7.000 175. 00
0465 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3.000 3.000
TYPE
) EACH 0. 000 0.00
660. 00000 3.000 1, 980. 00
0470 630-80360  *DRUM CHANNELI ZI NG DEVI CE 180. 000 180. 000
EACH 0. 000 0. 00
21. 00000 180. 000 3, 780. 00
0475 630-80380  *TRAFFI C CONE 350. 000 300. 000
EACH 0. 000 0.00
2.50000 300. 000 750. 00
0480 700-70010 F/ A M NOR CONTRACT REVI SI ONS 7,552. 620 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 5, 040. 000 5, 040. 000
FA 0. 000 0.00

1. 00000 5, 040. 000 5, 040. 00
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PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0490 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -74,971.120 -74,971.120
F A 0. 000 0.00
1. 00000 -74,971.120 -74,971.12
0505 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
8013 900- 00024  ADDED | TEM (TON)/ HOT Bl TUM NOUS PAVEMENT ( GRADI NG 223.190 223.190
S) (100) (PG 64-22) HAND WORK
TON 0. 000 0.00
37. 25000 223.190 8, 313. 83
8015 613-00201 2 IN ELEC COND (JACKED) CO 0006 2" ELECTRI CAL 432.000 432. 000
CONDUI T ( JACKED)
LF 0. 000 0.00
17. 25000 432.000 7, 452. 00
8016 613-07000 PULL BOX (SPEC) CO 0006 PULL BOX ( SPECI AL) 6. 000 6. 000
EACH 0. 000 0.00
368. 00000 6. 000 2, 208. 00
8017 203-01597  POTHOLI NG CO 0006  POTHOLI NG 25. 000 25. 000
HOUR 0. 000 0.00
110. 00000 25. 000 2, 750. 00
8018 900- 00014  ADDED | TEM (LUMP SUM)/ CLOSUR & DEMOLI TI ON OF 1. 000 1. 000
PEDESTRI AN TUNNEL
LS 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
8019 900- 00006 ADDED | TEM (DOLLAR)/ DREXELL BARREL SUBCONTRACTOR LEI N 0. 000 -6,272.540
DOL 6, 272. 540 6,272.54
1. 00000 0. 000 0. 00
8020 900- 00006  ADDED | TEM (DOLLAR)/ ADM NI STRATI VE SETTLEMENT FOR 20, 000. 000 0. 000
CLAI M #2, HBP DI SI NCENTI VE
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
8021 900- 00006  ADDED | TEM (DOLLAR)/ REFUND OF OVERPAYMENT FOR 515. 000 0. 000
ARBI TRATI ON COSTS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
9002 210-00810 RES GROUND SI GN MCR LN #02 RESET GROUND SI GN 21. 000 21. 000
EACH 0. 000 0.00
155. 00000 21. 000 3, 255. 00
9003 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEYI NG ( HOUR) 28. 625 0. 000
MCR LI NE 3
HOUR 28. 625 2, 862. 50
100. 00000 28. 625 2, 862. 50
9004 208-00200 EROSI ON CONTROL SUPERVI SOR EROS|I ON CONTROL SUPERVI SOR 1. 000 1. 000
(HOUR) MCR LINE 4
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
9005 900- 00006  ADDED | TEM (DOLLAR)/ THI RD PARTY TESTING FOR QC FOR 2, 882. 380 0. 000
PAY SPECI FI CATION MCR LI NE 5
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
9006 613-00201 2 IN ELEC COND (JACKED) MCR LINE 6 (2" ELEC COND 110. 000 110. 000
{ JACKED} ( RELOCATE ELECTRI C UTI LI TY)
LF 0. 000 0.00
19. 09000 110. 000 2, 099. 90
9007 613-01200 2 IN ELEC COND (P) MCR LINE 7 (2 IN ELEC CONDUI T {P}) 300. 000 300. 000
( RELOCATE ELEC UTI LI TY)
LF 0. 000 0.00
14. 00000 300. 000 4, 200. 00
9008 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE 8 ADDED | TEM DOLLAR 365. 000 365. 000
CONTRACTOR LOADI NG
DOL 0. 000 0.00
1. 00000 365. 000 365. 00
CAT 0200  CURRENT AMT $ 2,079, 498.51$ 9,135.04 $ 2,048, 423.51
CAT NO0201 | NTERSECTI ON
8001 202-00220 REM ASPHALT MAT | TEM CATAGORY FUNDI NG CHANGE 2,411.000 2,411. 000
5% 0. 000 0.00
3.00000 2,411. 000 7,233.00
8002 503-00048 *DRILLED CAlI SSON (48 | NCH) | TEM CATAGORY FUNDI NG 41. 000 41. 000
CHANGE
LF 0. 000 0.00
245. 00000 41. 000 10, 045. 00
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PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 | NTERSECTI ON

8003 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI C) | TEM FUNDI NG 1, 341. 000 1,341.000
CATEGORY CHANGE
LF 0. 000 0. 00
11. 50000 1, 341. 000 15, 421. 50
8004 613-01300 *3 I NCH ELECTRI CAL CONDUI T (PLASTI C) | TEM FUNDI NG 624. 000 624.000
CATEGORY CHANGE
LF 0. 000 0. 00
14. 50000 624. 000 9, 048. 00
8005 614-00013 *SI GN PANEL (CLASS |11) | TEM FUNDI NG CATEGORY CHANGE 406. 000 406. 000
SF 0. 000 0. 00
23. 00000 406. 000 9, 338. 00
8006 614-10500 *SI GN BRI DGE STRUCTURE (50 TO LESS THAN 55 FOOT FRAME) 1. 000 1.000
| TEM FUNDI NG CATEGORY CHANGE
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
8007 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) | TEM FUNDI NG CATEGORY 14.000 14. 000
CHANGE
EACH 0. 000 0. 00
930. 00000 14.000 13, 020. 00
8008 614-72855 *TRAFFI C SI GNAL CONTROLLER CABI NET | TEM FUNDI NG 1. 000 1.000
CATEGORY CHANGE
EACH 0. 000 0. 00
13, 700. 00000 1. 000 13, 700. 00
8009 614-72886 *| NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) | TEM FUNDI NG 3. 000 3. 000
CATEGORY CHANGE
EACH 0. 000 0. 00
6, 800. 00000 3. 000 20, 400. 00
8010 614-82010 *TRAFFI C SI GNAL POLE STEEL (1 MAST ARM) | TEM FUNDI NG 4.000 4.000
CATEGORY CHANGE
EACH 0. 000 0. 00
18, 500. 00000 4.000 74, 000. 00
8011 627-30305 * PREFORMED PLASTI C PAVEMENT MARKI NG (60 ML) 719. 500 719. 500
(WORD- SYMBOL) | TEM FUNDI NG CATEGORY CHANGE sk 0. 000 0.00
13. 75000 719. 500 9, 893. 13
8012 627-30330 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 4, 610. 000 4,610. 000
( XWALK- STOPLI NE | TEM FUNDI NG CATEGORY CHANGE sk 0. 000 0. 00

10. 00000 4,610. 000 46, 100. 00
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PCN: 13439- Bl D ESTI MATE RUN 12/ 01/ 2003
PRQJECT: NH 0504- 039 ESTI MATE NO 0010 09: 50: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 | NTERSECTI ON

8014 900-00014  ADDED | TEM (LUMP SUM)/ TEMPORARY TRAFFI C S| GNAL AND 1. 000 1. 000
LI GHTI NG SYSTEM
LS 0. 000 0. 00
15, 342. 00000 1. 000 15, 342. 00
CAT 0201  CURRENT AMT $ 270, 540.63 $ 0.00$ 270, 540. 63
CAT NO0300 STRUCTURE K- 18- L
0510 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
Ls 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0515 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 124. 000 124. 000
LF 0. 000 0. 00
160. 00000 124. 000 19, 840. 00
0520 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 378. 000 378. 000
LF 0. 000 0. 00
20. 00000 378. 000 7,560. 00
0525 601-03041 CONCRETE CLASS D (BRI DGE) (SPEC AL) 0. 000 0. 000
oY 0. 000 0. 00
650. 00000 0. 000 0. 00
0530 606-11010 *BRI DGE RAIL TYPE 10R 814. 000 814. 000
LF 0. 000 0. 00
52. 00000 814. 000 42,328.00
9001 601-03040 CONC CL D (BRI DGE) MCR LN #01 CONCRETE CLASS D 11. 000 11. 000
( BRI DGE)
oY 0. 000 0. 00
650. 00000 11. 000 7, 150. 00
CAT 0300 CURRENT AMT $  92,878.00$ 0.00$  92,878.00

PRQJECT TOTAL CURRENT AMI $ 2,442,917.14 % 9,135.04$ 2,411,842. 14



